
U. S.  ENVIRONMENTAL PROTECTION AGENCY 

POLLUTION REPORT 

DATEs September 19,  1987 

Region II  
Response and Prevention Branch 
Edison, New Jersey 08837 

C201) 548-8730 Commercial  & FTS 
24 Hour Emergency 

TOs C. Daqqett ,  EPA 
S.  Luftig,  EPA 

R. Salkie,  EPA 
F.  Rubel,  EPA 
J .  Marshall ,  EPA 
ERD Washington 

CE-Mai1) 
J .  Czapor,  EPA 
G. Zachos,  EPA 
B. Sprague,  EPA 
J .  Trela,  NJDEP 
A. Cavalier,  NJDEP 
M. Zalowski,  NJDEP 
A. Zach, City of Newark 
TAT 

POLREP NO.s 
INCIDENT/SITE NO. 
POLLUTANTS 
CLASSIFICATIONS 
SOURCE s 
LOCATIONS 
AMOUNTS 

WATER BODYs 

Eight C8) 
Arkansas Chemical Company/T9 
Texti le chemicals and intermediates 
Major 
Abandoned chemical facil i ty 
Newark, New Jersey 
15,000 containers of various chemicals,  
800-1200 drums, 5-10 mixing tanks/outdoor 
tanks containing unknown chemicals 
None 

SIIUAIION 

A. The Arkansas Chemical Company produced texti le and other 
specialty chemcials at  i ts  Newark facil i ty unti l  i t  was 
abandoned in 1983. Abandoned on this si te are a two-story 
office/laboratory building CBldgs.  25/30),  a machine 
shop CBldg. 26),  a small  chemical processing building 
CBldg. 27),  a  large four-story chemical process building 
CBldg. 28),  a  boiler room/tank houses CBldgs.  16 & 16B),  
s torage building CBldg. 24),  and two sheds.  About 800— 
1200 drums and 15,000 small  containers of chemicals exist  
in the buildings on-site.  In addit ion,  there are 
approximately 17 aboveground storage tanks and 70 
process tanks and vessels containing unknown quanti t ies 
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of materials.  

B. There are approximately f if ty 55-gallon drums of 
benzyl chloride (corrosive,  poisonous) located in Bldg. 
28B that  are in various stages of deterioration.  Several  
of the drums are bulging. 

ACTION IAKENs 

A. On Monday, September 14,  1987, the OSC received a pre
liminary report  of the EPA/ERT sampling conducted on 
September 10,  1987 in response to the incident which 
occurred on the same day. Air samples were analyzed by 
GC/MS and indicated that  there were no air  contaminants 
present in dangerous levels.  EPA expects to receive the 
QA/QC data during the week of September 21,  1987. 

B. Site preparation including: 1) installat ion of electrical  
flood l ights;  2) removal of excessive si te debris;  3) 
labell ing of buildings and outside tanks for logist ical  
purposes;  4) installat ion of permanent water hook—up; 5) 
holding pool set—up to contain si te l iquids;  and 6) 
set-up of decontamination corridors has been completed as 
of September 19,  1987. 

C. Composite samples of basement water in Building 25 were 
collected to verify analyses of previous samples.  
Results are expected on September 25,  1987 with 
subsequent disposal to take place on October 7,  1987. 

D. A sample of sulfuric acid collected from tank #18 was 
brought to Essex Chemical for analysis and possible 
resale.  Additional analyses are required before Essex 
Chemical will  accept acid.  

E. Building 25 has been cleared of al l  f ire hazards with the 
exception of some papers and debris remaining on the 
second floor.  

F.  Sorbents have been placed in al ley storm drains to impede 
migration of contaminants off-si te.  

G. Scraping of second floor in Building 28 has begun. Less 
than one-fourth of the scraping on the second floor has 
been completed.  Collection of f loor debris has yielded 8 
drums of sludge.  

H. On September 17,  1987, EPA Duputy Administrator,  Mr. 
James Barnes visi ted the si te accompanied by the RA, DRA 
and DD. The OSC presented the overall  objectives of the 



sit© cleanup and a walking tour which identified daily 
si te activit ies.  A videotape presentation of the 
hazardous materials present on s i te was viewed by al l .  
The meeting was well  received. 

I .  The f irst  of four tours to be held for the Newark Fire 
Department was conducted on September 18,  1987. 

J .  EPA has hired Maloney Site Control  to provide 24 hour 
s i te security replacing Haynes Security which failed to 
provide adequate service.  

EUIUE'i  ELANS AND RECOMMENDATIONS s 

A. Air monitoring by ERCS' Health and Safety Officer will  
cont i  nue.  

B. Fence installat ion to be completed during week of 
September 21,  1987. 

C. Elevator expected to be operational during week of 
September 21,  1987. 

D. Scraping/drumming of waste from Building 28 f loors will  
cont i  nue.  

E.  Sampling of process tanks is  scheduled to begin during 
the week of September 21,  1987. 

F.  Three addit ional tours of the si te grounds will  be given 
to the Newark Fire Department.  

Q. Awaiting bids from three transportation and disposal f irms 
for lab packing operation which are expected by 
September 21,  1987. 

H. Continue bid solicitat ion for empty drum disposal.  

FINANCIAL ACCOUNTING? 

A. Total  Project  Ceil ing Authorized 

B. Mitigation Contract  Ceil ing 

C. Expenditures for Mitigation Contracts 

1.  a .  Amount obligated to ERCS contractor 
for Delivery Order #6893—02—073 
CDCNs KCS -  361, 629, 63,  710, 730) 
as of September 19,  1987 

1.  b.  Estimated expenditures as of 
September 19,  1987 

1.  c .  Balance Remaining 

* 1,968,000 

1,600,000 

425,380 

201,041 

224,339 



D. Unobligated Balance Remaining * 1,174,620 

E. Estimate of Total  Expenditures to Date 
for All  Mitigation Contracts 201,041 

F.  Other Extramural Costs 
1.  a .  TAT Salary/Travel 5,600 

(as of 9/19/87) 

G. Intramural Costs ^ 
1.  a .  EPA Salary/Travel 6,500 

H. Total  Expenditures 213,141 
Percent of Total  Project  Ceil ing 10.87. 
Percent of $2 Mi 11 ion 1 ®• 7̂-

FURTHER 
FINAL P0LREPS S/  ~i? ^/u/i  
P0LREP F0RTHC0MING •_!_ SUBMITTED BY5 _ (DWUk I-—[Qustr .  
TAT) Mark Pane,  0SC 

Response and 
Prevention Branch 

DATE RELEASEDs J9.82 
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